
ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S S	ıg 26, '18   M   T	w   T   F	Sep 2	2, '18 M	T   F   S	Sep 9, '18
1		-5	<b>Project Discussion</b>	78 days	Mon 8/27/1	Wed 12/12/	,							
2		*	Meet with the client to understand the	2 days	Mon 8/27/18	Tue 8/28/18								
3		*	Get to know the team members	2 days	Wed 8/29/18	Thu 8/30/18			ı					
4		*	Assigned roles and responsibilities to each of them	2 days	Thu 8/30/18	Fri 8/31/18								
5		*	Requirements Gathering	73 days	Mon 9/3/18	Wed 12/12/18					-		_	
6		*	Meet the client to understand the requirements and the scope of the project	2 days	Mon 9/3/18	Tue 9/4/18					•			
7		*	Identify the functional requirements	2 days	Wed 9/5/18	Thu 9/6/18							-	
8		*	Create the functional requirement document	1 day	Wed 9/5/18	Wed 9/5/18								
			Task			Inactive Su	ummary		E	xternal Tasks				
			Split			Manual Ta	sk		E	xternal Milesto	one			
Droice	atı D	oio at 1 ::	Milestone		<b>•</b>	Duration-o	only			eadline				
		oject1.mp 9/16/18	Summary			Manual Su	ımmary Rollup 📥		P	rogress				ı
Date.	Juli	5, 10, 10	Project Su	mmary		Manual Su	ımmary		N	Manual Progres	SS			ı
			Inactive T	ask		Start-only	Ε							
			Inactive M	lilestone		Finish-only	<b>1</b>							
						Page	. 1							


ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S	Aug	26, '18 M T	w -	г   г	5	Sep 2,	'18   <sub>T</sub>	w l т	F S	Sep	9, '18 м   т	.
9		*	Develop the weekly plan for the project development	1 day	Thu 9/6/18	Thu 9/6/18				,				<u> </u>			I			+
10		*	Design of the project	68 days	Mon 9/10/18	Wed 12/12/18												•		
11		*	Meet the client and review	0 days	Mon 9/10/18	Mon 9/10/18												•	9/1	0
12		*	Revise the functional requirements	1 day	Tue 9/11/18	Tue 9/11/18														
13		*	Identify the nonfunction requirements	:	Wed 9/12/18	Thu 9/13/18														ı
14		*	Design the ER diagram		Thu 9/13/18	Thu 9/13/18														
15		*	Complete th	1 day	Thu 9/13/18	3 Thu 9/13/18	3													
16		*	Complete design of the project	63 days	Mon 9/17/18	Wed 12/12/18														
17		*	Make the sketches for the design of the	2 days	Tue 9/18/18	Wed 9/19/18														
			Task			Inactive Su	ımmary			E	Externa	ıl Tasks								
			Split			Manual Ta	sk			<b>.</b>	Externa	ıl Miles	tone							
Droi-	ct. De	oioct1	Milestone		<b>•</b>	Duration-o	only				Deadlir	ne								
		oject1.mp 9/16/18	Summary			Manual Su	ımmary Rollup 📥			F	Progre	SS								
2 0.00	J	_,,	Project Su	mmary		Manual Su	ımmary			N	Manual	l Progre	ess							
			Inactive Ta	ask		Start-only	Ε													
			Inactive M	lilestone		Finish-only	<b>1</b>													
			1			Page	2													

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S	Aug	26, ' M	18 T   W	/   т	F   S	Sep S S	2, '18 M   T	w   т	<sub>F</sub>	S	ep 9, '1	8 T
18		*	Revise the ER diagram and Gantt		Tue 9/18/18	Thu 9/20/18					·				·					
19		*	Develop the code	58 days	Mon 9/24/18	Wed 12/12/18														
20		*	Code the backen of the	1 day	Tue 9/25/18	Tue 9/25/18														
21		*	Continue the coding for the backene of the project		Tue 9/25/18	Wed 9/26/18														
22		*	Comple the coding part	4 days	Thu 10/4/18	Tue 10/9/18														



ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S	Aug	ј 26, '18 м   т   у	w   т   ғ	Sep	2, '18 M   T	w   т   ғ	Sep 9, '18   S   S   M   T
23		*	Re the pre wo and rev	vi rk l	Mon 10/8/18	Mon 10/8/18				,.,				.,.,.	
24		*	Deve	loj 2 days	Sun 10/7/1	.8 Mon 10/8/	1								
25		*	Datak Level	as 10 days	Wed 10/10/18	Tue 10/23/18									
26		*	Meet the client and review the code for th User interf and	w e	Mon 10/15/18	Wed 10/17/18									
27		*	Comp the whole codin section	g	Fri 10/19/18	Fri 10/19/18									
			Task			Inactive	Summary			Fxt	ternal Tasks				_
			Split								ternal Miles				
			Milesto	ne	<b>♦</b>	Duration	_				adline				
		oject1.m 9/16/18	pp Summa				Summary Rollup				ogress				_
Date.	Suii :	9/10/10	Project	Summary		Manual S	Summary			— Ma	anual Progre	ess			_
			Inactive			Start-on	ly <b>[</b>								
			Inactive	e Milestone		Finish-o	nly _	]							
						Pac	ge 4								

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S	Aug S	26, ' M	18 T   V	v   т	F	Se S S	o 2, '18   M	3 T   W	т   ғ	S	Sep 9, S   M	. '18 1   T
28		*	Testing Level	10 days	Wed 10/24/18	Tue 11/6/18				•							•			
29		*	Test the proje with all	5 days	Thu 10/25/18	Wed 10/31/18														
30		*	Prepa	4 days	Thu 11/1/1	8 Tue 11/6/1	8													
31		*	Comple Testing	26 days	Wed 11/7/18	Wed 12/12/18														
32		*	Meet the clien and discu all the testir		Thu 11/8/18	Wed 11/14/18														
33		*	Testi is	0 days	Tue 11/20/18	Tue 11/20/18														
34		*	Full Evalu	16 days	Wed 11/21/18	Wed 12/12/18														



ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S	Aug	26, ' M	18 T   V	/   т	<sub>F</sub>	S S	ep 2, '	18   <sub>T</sub>   W	/	:   s	Sep :	9, '18 M   T
35		*	E al th m co te an ge	e e oc s	Wed 11/28/18	Tue 12/4/18														
36		-	D	e 5 days	Tue 12/4/1	.8 Mon 12/10	/													
37		*	D th pr ar gi to th	ec nc V	Thu 12/6/18	Mon 12/10/18														
38		*	T	a 0 days	Sun 12/9/1	8 Sun 12/9/1	8													
39		*	IV	a 2 days	Tue 12/11/	'1Wed 12/12	/													
40		*		(1 day I	Wed 12/12/18	Wed 12/12/18														

